### Snohomish County

Project	3/24 Draft Plan	Proposed Update	Schedule Change
(proposed scope refinement			
<u>underlined)</u>			
LRT between 128 <sup>th</sup> St. SW (Mariner)			
and Everett Station:			
<ul> <li>Travels <u>north via I-5</u> after</li> </ul>			
serving the SW Everett	2041	2036	5 years sooner
Industrial Center			
One provisional station at			
SR 99 and Airport Road			
LRT between Lynnwood and 128 <sup>th</sup>	2036	2036	Same
St. SW (Mariner)	2030	2030	Jaille
I-405 Bus Rapid Transit (BRT):	2024	2024	Same
Lynnwood to Burien	2024	2024	Jane
Early Deliverables:			
<ul> <li>Parking at Edmonds and</li> </ul>	2019-2024	2019-2024	Same
Mukilteo Stations	2019-2024	2019-2024	Jaille
Bus on Shoulder program			
System-wide:			
<ul> <li>Innovation Fund</li> </ul>			
<ul> <li>System Access Fund</li> </ul>			
Transit-Oriented			
Development Fund	On-going	On-going	Same
ST Express Bus Service			
HCT Study:			
- Everett to North			
Everett/College Station			

## North King County

Project	3/24 Draft Plan	Proposed Update	Schedule Change
(proposed scope refinement <u>underlined)</u>			
LRT between West Seattle and Downtown Seattle	2033	2030	3 years sooner
LRT between Ballard and Downtown Seattle • <u>Fully elevated on 15<sup>th</sup> Ave.</u>	2038	2035	3 years sooner
Infill Light Rail Station: Graham Street	2036	2031	5 years sooner
Infill Light Rail Station: 130 <sup>th</sup> Street	Provisional only	2031	Funded in plan
SR 522 BRT via NE 145 <sup>th</sup> Street	2024	2024	Same
<ul> <li>Early Deliverables:</li> <li>Capped contributions toward bus speed and reliability improvements for Rapid Ride C, D, and Madison Street Bus <u>Rapid Transit</u></li> <li>Bus on Shoulder program</li> </ul>	2019-2024	2019-2024	Same
System-wide: Innovation Fund System Access Fund Transit-Oriented Development Fund ST Express Bus Service HCT Studies: - West Seattle to Burien, <u>connecting to Renton</u> via Tukwila - Northern Lake Washington	On-going	On-going	Same

Project	3/24 Draft Plan	Proposed Update	Schedule Change
(proposed scope refinement			
<u>underlined)</u>			
LRT between Redmond Technology Center and Downtown Redmond LRT	2028	2024	4 years sooner
LRT between <u>South Kirkland (with</u>			Extension to South
additional parking) and Issaquah via	2041	2041	Kirkland included;
Bellevue	2011	2011	schedule same
I-405 BRT: Lynnwood to Burien			
<ul> <li>Approximately 600</li> </ul>			
additional parking spaces at			
Kingsgate and coordination	2024	2024	Same
with partners for potential			
Transit-Oriented			
<u>Development</u>			
<u>I-405 BRT:</u>			
<u>Renton NE 44th freeway</u>	Not		
station, direct access ramps,	included	2025	Included in plan
surface parking			
SR 522 BRT via NE 145 <sup>th</sup> Street	2024	2024	Same
	2024	2024	June
Early Deliverables:			
<ul> <li><u>North Sammamish Park and</u> <u>Ride</u></li> </ul>	2019-2024	2019-2024	Same
Bus on Shoulder program	2019-2024	2019-2024	Same
System-wide:			
Innovation Fund			
System Access Fund			
<ul> <li>Transit-Oriented</li> </ul>			
Development Fund			
Future HCT System			
Expansion			
ST Express Bus Service			
HCT Studies:			
- West Seattle to Burien,	On-going	On-going	Same
<u>connecting to Renton</u> via			
Tukwila			
- Bothell to Bellevue			
Environmental Study:			
Examine multiple			
north/south corridor			
<u>options</u>			
- Northern Lake			
Washington			

### East King County

## South King County

Project	3/24 Draft Plan	Proposed Update	Schedule Change
(proposed scope refinement			
<u>underlined)</u>			
LRT between <u>Angle Lake</u> and Federal	2028	2024	4 years sooner
Way			
Infill Light Rail Station: Boeing Access	2036	2031	5 years sooner
Road	2030	2001	5 years sooner
Sounder South Improvement			
Program:			
<ul> <li>Parking/Access</li> </ul>	2024-2036	2024-2036	Same
<u>10 Car Platforms</u>	2024-2050	2024-2030	Sallie
Additional Track and Signal			
improvements			
I-405 and SR 518 BRT:		2024	(ama
Lynnwood to Burien	2024	2024	Same
Early deliverables:	2010 2024	2010 2024	Corres
Bus on Shoulder program	2019-2024	2019-2024	Same
System-wide:			
<ul> <li>Innovation Fund</li> </ul>			
<ul> <li>System Access Fund</li> </ul>			
<ul> <li>Transit-Oriented</li> </ul>			
Development Fund			
Future HCT System Expansion	On-going	On-going	Same
ST Express Bus Service			
HCT Study:			
- West Seattle to Burien,			
<u>connecting to Renton</u> via			
Tukwila			

## Pierce County

Project	3/24 Draft Plan	Proposed Update	Schedule Change
(proposed scope refinement			
<u>underlined)</u>			
LRT between Federal Way and	2033	2020	
Tacoma Dome	2033	2030	3 years sooner
Tacoma Link extension to TCC	2041	2039	2 years sooner
Sounder South Improvement			
Program:			
<ul> <li>Parking/Access</li> </ul>	2024 2026	2024 2026	Como
• <u>10 Car Platforms</u>	2024-2036	2024-2036	Same
Additional Track and Signal			
improvements			
Early Deliverables:			
<ul> <li>Improvements for Bus Speed</li> </ul>			
and Reliability:			
Between East Pierce County			
cities and Sumner Sounder	2019-2024	2019-2024	Correc
Station, between Lakewood	2019-2024	2019-2024	Same
and Tacoma Dome, and			
capped contribution towards			
Pacific Avenue in Tacoma			
Bus on Shoulder program			
Sounder South Expansion to DuPont	2036	2036	Same
<ul> <li><u>Additional parking in DuPont</u></li> </ul>	2030	2030	Same
System-wide:			
<ul> <li>Innovation Fund</li> </ul>			
<ul> <li>System Access Fund</li> </ul>			
Transit-Oriented			
Development Fund			
• Future HCT System Expansion	On-going	On-going	Same
ST Express Bus Service			
HCT Studies:			
- <u>Tacoma Dome to Tacoma</u>			
Mall			
- Commuter rail to Orting			